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Digital Readout Comparator _ STATINTL

The equipment is going along according to schedule,

The chassis will be completed and they will start

wiring next week, The wiring should take about 2

weeks, All components are en hand except the

thumbwheel switches from They will assemble STATINTL
from the schematics and the equipment then goes to

the engineer and a technician for checkout,

Checkout will #&ke start about 7 Oct. and will take
one to two weeks, If all goes well and it only takes
a week they will deliver on Oct 15 as scheduled. 1If
there are any unusual problems and checkout takes

2 weeks, they will be a week late,

B, the design engineer on this job, left
a week ago, He had completed the design and

transferred the information required for follow up

and checkout to [N vho will take over.

They are able to incorporate readily the change re-
quested by for increasing the resolution

wil request a change of scope.

of the readings the STATINTL
reading heads., This will cos per axis ar STATINTL

I asked I if they had an ingtallation drawing

for this equipment and he said no, all the information
will be in the handbook, They often put out a Spec
gontrol Drawing however and a sample is enclosed,

If would like such a drawing, they will be glad
to prepare it, The Spec Control Drawing is especially
suited to providing information for incorporating STATINTL

the cour%\ter into other equipment,
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